Gunter, Jason

From: Nations, Mark <mnations@doerun.com>
Sent: Sunday, April 13, 2014 4:52 AM
To: Gunter, Jason
Cc: Yingling, Mark; Wohl, Matthew; robert. hlnkson@dnr mo.gov; brandon.wiles@dnr.mo.gov; Ty
: . Morris (TMorrls@barr com)
Subject: : BRMT Progress Report
~ Attachments: BRMT_1st_. QTR_2014[1].doc

Jasoﬁ, attached is the March 2014 report.
Mark
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Remediation Group

Mark Nations
Mining Properties Manager
mnations@doerun.com

April 11,2014

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency

Region 7 - Superfund Branch

11201 Relnner Blvd. S _
Lenexa, KS 66219 | o

Re: The Doe Run Company — Big River Mine Tailings Site Quarterly Progress Report

Dear Mr. Gunter:

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.VII-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the
period January 1, 2014 through March 31, 2014 is enclosed. If you have any questions or comments,
please call me at 573-518-0800.

Sincerely,

Mark Nations
Mining Properties Manager

Enclosure
c¢: Mark Yingling — TDRC (electronic only)
Matt Wohl — TDRC (electronic only)
Robert Hinkson - MDNR
Brandon Wiles —- MDNR
Ty Morris — Barr Engineering

1221 Mill Street, Leadwood, MO 63653
Telephone: (573) 562-7793



Big River Mine Tailings Site
Desloge, Missouri
Quarterly Progress Report
Period: January 1, 2014 — March 31, 2014

Actions Performed or Completed This Period:

a.

d.

€.

Representatives from Doe Run monitored the three well points and took water level readings from the
two monitoring wells installed as part of the “Action Plan for Tailings Movement Observed on the Big
River Site-6-Slope.” '

Vegetation maintenance activities, including the use of biosolids, continued on portions of the site that
were vegetated during the completion of removal action activities.

Work continued on the Site 6 Construction Completion Report. This document was submitted to EPA
on February 28, 2014. :

Work continued on the Site 7 Construction Completion Report.

Work continued on the Post-Removal Site Control Plan for the entire site.

. Data and Results Re;eived This Period:

a.

No indication of water in the well points was identified during the checks of the well points. Rods in '
the well points have mold growing on them.

Groundwater elevations in the two monitoring wells continue to fluctuate very little.

During the month of January, 1.13 inches of precipitation were recorded at the site over 9 different
events. The largest event was 0.76 inch over a 13-hour period, which is not large enough to qualify as
a rainfall frequency event, : :

During the month of February, inches of precipitation were recorded at the site over
different events. The largest event was inch over a -hour period, which is not large enough
to qualify as a rainfall frequency event.

During the month of March, inches of precipitation were recorded at the site over different
events. The largest event was inch over a -hour period, which is not large enough to qualify
as a rainfall frequency event.

Scheduled Activities not Completed This Period: ' _

a..

None.

Planned Activities for Next Period:

a.

Doe Run staff will continue to check the well points for indications of a shallow water table and take
water level readings from the monitoring wells.

Work will continue on the Site 7 Construction Completion Reports.

Work on the Post-Removal Site Control Plan for the entire site will continue. It is anticipated that this
document will be submitted to EPA for comment during the next period.

Changes in Personnel:

a.

None.

Issues or Problems Arising This Period:

a.

None.

Resolution of Issues or Problems Arising This Period:

a.

None.





